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Question:  Update the status of 
Capital Projects from prior year 
appropriations

Answer:
7th District Davenport CBC, Residential 
Facility ($10.5 M)
April/ June 2008 - Design completes
and construction bids commence
*Extension requested for capital appropriation

2nd District, Fort Dodge ($4.9 M) 
March 2008 - Completes
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Question:  Update status on 
$5,495,000 Appropriation from RIIF

Answer:
Security Upgrades ($2 M)
Jan. 1, 2008 – 50% of IMCC perimeter 
fence replaced
Fall 2008 – Projected completion for 
IMCC Security fence and detection 
system

Continued next page
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Question:  Update status on $5,495,000 
Appropriation from RIIF (Continued)

Anamosa Boiler Upgrades ($2 M)
October 2007 – Mechanical 
Engineer selected
Spring 2008 – Mechanical review 
and design completes 
Summer/Fall 2008 – Complete 
repairs and installation
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Question:  Update status on $5,495,000 
Appropriation from RIIF (cont.)

Newton Hot Water Loop ($1.2 M)
April 2008 – Complete design and 
begin construction bids

Fall 2008 – Complete replacement 

Newton CRC Electrical Upgrade 
($295,000)

Winter 2008 – Design in progress
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Question:  Update other projects 
from prior years

Answer:
6th District Cedar Rapids CBC, Mental 
Health Facility ($2.3 M)

August 31, 2007 – Initiated construction 
bids

Summer/Fall 2008 - Construction 
completes

Continued next page
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Question:  Update other projects from prior 
years (cont.)

Answer:
Anamosa Kitchen ($4.78 M)
January 18, 2007 – Initiated construction bids
May  2008 - Construction completes

Oakdale Expansion ($36 M)
July 13, 2007 – Special Needs Unit 
Open House
October 2007 – Dietary renovations 
completed  
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Question:  Provide current prison 
population and expected growth in 
populations.  Identify over populations 
at different facilities.

Answer:  Current Population
Iowa’s institution population has more 
than doubled in the last 18 years while 
the community corrections supervision 
population has increased by nearly 
60% in the same time period.

Continued next page
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Continued next page

Answer:  Current Population (cont.)

Institution population -

June 30, 1990 = 3,842 

January 1, 2007 = 8,838
January 1, 2008 = 8,692
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Answer:  Expected Growth
• Increases in the following types of 

offenders have had a substantial impact
on Iowa’s institutional and community-
based corrections populations:

- Drug Offenders
- Sex Offenders
- Violent offenders (especially those

subject to Iowa Code 902.12 provisions)

Continued next page
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Answer:  Expected Growth

Continued next page

CJJP projects over 9,730
offenders in prison by 
mid-year 2017.
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Answer: Overpopulation in 
Various Facilities

Prisons contain 616 lifers today, with 
a growth rate of about 2 per month.
(CJJP estimates two additional lifer admissions per year due to 
new legislation which established a life sentence for certain sex 
offenders (this estimate may be adjusted in subsequent years 
depending on how this law is applied in practice).

Continued growth in the lifer 
population is therefore expected.
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Fort Madison

Proposed Fort Madison Capacity 800
(exact number to be determined 
within a range of 768 – 800)

Current Operational Capacity (02/05/2008) 582

New Maximum Beds 218

Why an increase in maximum beds?

Sentencing trends of lifers

Over 1,000 maximum custody offenders in today’s 
prison system

The prison system is projected to grow over 9,700 
offenders by 2012.
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Mitchellville

Proposed Mitchellville Capacity 888

Current Operational Capacity (02/05/2008)
(ICIW (557), IMCC (70), MWU (92)) 719

New Female Beds 169

Note:
The system will gain 162 male beds.  Mt. Pleasant 
beds will be used for the projected increase in sex 
offenders sentenced to prison.  Oakdale will put back 
in place the 70 reception beds they stood down to 
accommodate the female offender.  The beds are 
currently counted in our operational capacity 
numbers.
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Community-Based Corrections

1st District – Waterloo 43 beds
2nd District – Sioux City 42 beds
5th District – Des Moines 150-170 beds
8th District – Ottumwa 25 beds
Total 260-280 beds
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Iowa State Penitentiary
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Iowa Correctional Institution for Women
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1st Judicial District - Waterloo Residential Facility
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3rd Judicial District – Sioux City Complex Facility
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5th Judicial District - Fort Des Moines Community 
Corrections Complex
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5th Judicial District - Des Moines 
Women’s Residential Facility
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8th Judicial District - Ottumwa Residential Facility
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Question: Overview of revised 
Classification system.  How will the 
revised Classification System affect 
planning for beds at different locations.

Answer:
Identification of preliminary risk factors 

Testing of risk factors for male and female inmates at initial 
and reclassification

Development of scales for categorizing inmates into distinct 
groups of inmates according to their behavior, sentence, etc.

Validation of custody scales

Projection of the impact of the new classification systems in 
terms of preliminary percentages of maximum, medium, and 
minimum custody male and female inmates

Continued next page
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Can you give us an estimated 
timeline for construction?

Answer: Assuming FY2009 Governor’s 
recommendation is approved, the DOC would 
need funding for the following:

CBC would need 12 months of funding
The Institutions would need 6 months of 
A/E funding
Projects would need partial funding for 
construction management 
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Timeline – Institutions
ICIW & ISP

1 July 2008 - Issue RFP 

30 November 2008 - A/E selected

1 January 2009 - A/E design begins

1 January 2010 - ICIW design completes and 
construction bids

1 July 2010 - ISP A/E design completes and 
construction bids

1 January 2012 - ICIW completes

1 January 2014 - ISP completes
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Timeline - CBC
1st, 3rd, 8th Districts

1 July 2008 - Issue RFP

1 October 2008 - A/E selected

1 November 2008 - A/E design begins

1 August 2009 - Construction begins

1 August 2010 - Construction completes

5th District

1 July 2008 - Issue RFP

1 October 2008 - A/E selected

1 November 2008 - A/E design begins

1 September 2009 - Construction begins

1 January 2011 - Construction completes
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FY 2009 Funding
CBC’s Residential Expansion:

1st ($5.833 M)
3rd ($5.833 M)
5th ($16 M)
8th ($5.833 M)

CBC Community Treatment Resource Center:

1st and 5th ($10 M)

Institutions:  

ICIW & ISP A/E - $1 million
Construction/Project Management:  $500,000     



28

Question:  The Governor is recommending 
$500,000 for a Project Manager for the prison 
construction projects.  Is this expected to be 
one person or a team of people?  Update 
plans to utilize the Project Manager.

Answer:  Construction management 
firm will be hired for ICIW, ISP and 
possibly the 5th Judicial District.  Other 
CBC efforts will be managed internally.
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Question:  Other Infrastructure 
Priorities

Answer:  FY2008 $16 M Funded through Vertical 
Infrastructure Advisory Committee (VIAC – Major & 
Routine Maintenance)

$12,248,875 for Life Safety Projects
Electrical Upgrades at 6 prisons
Structural repairs at 2 sites
Replace ASP water production system
Four sites with significant building life safety 
systems upgrades (fire alarms, sprinklers, locking 
camera and automation systems

Addresses Critical Life Safety Issues and is Vital to 
the Safe Operations of our Facilities
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Question:  Look at out years, for 
other infrastructure needs

Answer:
Anamosa State Penitentiary – Replacement of older housing units & 
construction of 1,000 beds of new living units

Projected cost $82.5 M

Security Upgrades ($2M) – Anamosa State Penitentiary - perimeter 
security through high-mast lighting and wall/fencing upgrades 

FY2009 Recommended Funding

Newton Correctional Facility – Bed expansion (400) at 
medium facility (Some Infrastructure completed during initial 
facility construction 1990’s)

Projected cost $25.3 M
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Our mission is to Protect the 
Public, Staff and Offenders 

from Victimization

Our vision is an Iowa 
with no Victims
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